
2022 2023Feb Apr Jun Aug Oct Dec Feb Apr

M10 Signed Contract K662-01 
Feb 18

M11 Production
Schedule 
delivered

Mar 10

M12 Design Freeze
for Modell Review

May 13

M13 3D Modell Accepted
Jun 3

M20 FAT
Jan 10

M21 Towing tank temporary 
out of service

Oct 31

M30 Equipment Delivered at Site
Jan 31

M35 Site installation work completed
Feb 28

M40 SAT
Mar 31

M50 Shortened Towing tank
delivered to Sintef/NTNU 

Apr 30

K662-01 Wave Generation Units, Towing Tank

K662-01 Timeline.pdf
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