



Appendix C – Contract Schedule

TABLE OF CONTENTS

1 INTRODUCTION..... 2

2 PRELIMINARY DELIVERY DATE. THE EXACT TIME AGREED LATER IN THE PROJECT.. 2

3 PRELIMINARY DOWN-TIME. THE EXACT TIME AGREED LATER IN THE PROJECT. 2

4 CONTRACT SCHEDULE – STRUCTURE AND FORMAT 2

5 CONTRACT SCHEDULE – MILESTONES PER DELIVERY 3



Appendix C – Contract Schedule

1 INTRODUCTION

The supplier shall carry out the contract work in accordance with the approved contract schedule and within the time limits listed in the milestone schedule below.

2 PRELIMINARY DELIVERY DATE. The exact time agreed later in the project.

- Transformer A1 Utheim 66_22kV 40 MVA – The transformers must be delivered at the building site ready for final installation at 2025-08-08.

3 PRELIMINARY DOWN-TIME. The exact time agreed later in the project.

- The transformer A1 has to be ready for Test Operation within 2025-08-22.

4 CONTRACT SCHEDULE – STRUCTURE AND FORMAT

The Contractor shall prepare and keep up to date a contract schedule for all the work under the contract.

The Contract Schedule shall apply to all the work from the award of the contract up to and including takeover. The Contractor shall at all times have updated schedules, but the original schedule shall also be shown in the Gantt diagram.

The contract and document schedules shall as a minimum have a level of detail which is such that the following are shown:

- contract milestones, both technical and administrative
- necessary activities/drawings/documents for achieving the milestones
- the interface with other contractors.
- the dependencies between activities as well as critical routes.

The Contract Schedule shall be detailed in a way that makes it possible for inspections to determine the status of the progress compared to the schedule with an accuracy of +/- 3 day.

The Contract Schedule shall clearly state which activities form a critical line as regards progress. The Schedule shall also state any slack time which has been included.

The Contract Schedule shall be prepared on MS-Project and be sent to the Company as electronic files.



Appendix C – Contract Schedule

5 CONTRACT SCHEDULE – MILESTONES PER DELIVERY

Milestone No	Payment milestone	Milestone Description	Milestone Date
1	20%	The Contract has been signed by both Parties and the agreed bank guarantees and insurance certificate have been received and accepted by Company and when quality, HSE and environment plans have been received and accepted by Company	
2	10%	Design Review carried out, documents and drawings approved for production	
3		Start assembly	
4		Mechanical completion	
5	30%	Factory Acceptance Test (FAT) completed according to Kolem art. 17.1	
6		DDP delivery according to Incoterms 2020	
7*	30%	When the delivery has taken place according to Kolem art. 19.1 (Site Acceptance Test (SAT) completed)	
8*	10%	Final documentation “as built” including guarantees have been received and accepted by Company	Within 30 days of delivery

Milestone number marked with * are Liquidated Damages Milestone.