
ID Task 
Mode

Task Name Duration Start

1 Byggeperiode Kirkebygg 393,13 days 2019-05-01

2 Totalentreprise Grunn/Betong 88 days 2019-05-01

3 Totalentreprise Kirkebygg 305 days 2019-09-02

4

5 Innvielse Kirkebygg 0 days 2020-11-03 11-03
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